

29 March 1965

Subject: Contract No.

STATINTL

Dear Ed:

We would like to further amend this contract and our proposal of 29 August 1965 by the following:

In the Contract

Part I - Scope of Work

1. The paragraph changing paragraph 1.2 should be revised so that the word "sequential" is deleted from the new wording.

Part II - Estimated Completion Date

2. Change the flight test date in Part II to "August, 1965".

In the Work Statement

1. Paragraph 3.2.1.2.1 - Change to Ampex AR-1600 "or similar" having a "1.0 Mc".
2. Paragraph 3.2.1.2.2 - Change to Ampex AR-1600 "or similar" having a "125 KC".
3. Paragraph 3.2.2. - Delete all reference to "nose installation".
4. Paragraph 3.2.2.1.3 - Delete all after "MIL-E-5400(E)".
5. Paragraph 3.2.3.1 - Delete the sentence "Each composite bench test---". Change "A Standard GFAE trailer" to "a ground check-out trailer".
6. Appendix A, Part I, Add 2 ea. Preamplifiers. STATINTL

These changes are due to other circumstances, since our 18 February 1965 negotiation, which you are aware of, and for the sake of clarity should be changed and/or incorporated in the contract.



John